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SURETY 2000
Caltrans is conducting a pilot program in cooperation with Surety 2000, to test electronic bond verification systems.
The purpose of the pilot program is to test the use of Surety 2000 for verifying a bidder's bond electronically.

Surety 2000 is an Internet-based surety verification and security system, developed in conjunction with the surety
industry.  Surety agents may contact Surety 2000 at 1-800-660-3263.

Bidders are encouraged to participate in the pilot program.  To participate, the bidder is asked to provide the
"Authorization Code" provided by Surety 2000, on a separate sheet, together with the standard bidder's bond
required by the specifications.  The bidder's surety agent may obtain the "Authorization Code" from Surety 2000.

The Department will use the "Authorization Code" to access the Surety 2000 database, and independently verify the
actual bidder's bond and document the functioning of the Surety 2000 system.

"Authorization Codes" will be used only to verify bidder's bonds, and only as part of the pilot program.  The use of
"Authorization Codes" will not be accepted in lieu of the bidder's bond or other bidder's security required in the
specifications during the pilot study.

The function of the Surety 2000 system is to provide an easier way for Contractors to protect their bid security, and
to discourage fraud.  This system is available to all California admitted sureties and surety agents.

The results of the pilot study will be tabulated, and at some time in the future, the Department may consider
accepting electronic bidder's bond verification in lieu of the bidder's bond specified.

Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations
A10B Symbols
A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
T1A Temporary Crash Cushion, Sand Filled (Unidirectional)
T1B Temporary Crash Cushion, Sand Filled (Bidirectional)
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)
T3 Temporary Railing (Type K)
T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways
T17 Traffic Control System for Moving Lane Closure On Two Lane Highways
RS1 Roadside Signs, Typical Installation Details No. 1
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2
RS4 Roadside Signs, Typical Installation Details No. 4

State Project with DVBE Goals (06-14-00)

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 09-297804

09-Iny-168-65.2/73.2

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN INYO COUNTY NEAR DEEP SPRINGS FROM 35.7 km EAST OF THE SOUTH

JUNCTION ROUTE 395 TO 0.7 km EAST OF DEEP SPRINGS RANCH ROAD

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on March 27, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:
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STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN INYO COUNTY NEAR DEEP SPRINGS FROM 35.7 km EAST OF

THE SOUTH JUNCTION ROUTE 395 TO 0.7 km EAST OF DEEP SPRINGS RANCH ROAD

General work description:  Existing highway to be resurfaced with asphalt conrete.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.
No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C

licenses:  C-12,
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.
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The Caltrans Central Region Construction Office is located at 850 L Street, Fresno CA 93721-2615.  The District Duty
Senior for this project can be reached at (760)872-5211, or by fax at (760)872-5201.The Department will consider bidder
inquiries only when a completed Bidder Inquiry Form is submitted.  The Bidder Inquiry Form is available on the Internet at
http://www.dot.ca.gov/dist6/construction.  To the extent feasible and at the discretion of the Department, completed Bidder
Inquiry Forms submitted for consideration will be investigated, and responses will be posted on the Internet at
http://www.dot.ca.gov/dist6/construction.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is
to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the office of the
District Director of Transportation for District 6, located at Fresno, and available from the California Department of
Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage rates which have
been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the general
prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  February 26, 2001

AA
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COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

09-297804

Item Item Code Item Unit of Measure Estimated Quantity

1
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

2
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

3 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 1125

4 390102 ASPHALT CONCRETE (TYPE A) TONN 8130

5 391005 PAVING ASPHALT (BINDER-PAVEMENT
REINFORCING FABRIC)

TONN 52

6 393001 PAVEMENT REINFORCING FABRIC TONN 45 100

7
(S)

840656 PAINT TRAFFIC STRIPE (2-COAT) M 24 150
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STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS

Annexed to Contract No. 09-297804

SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2-1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Central Region Construction, P.O. Box 12616, Fresno, CA 93778, so that the request is received by the
Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid
opening.

2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.
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Bidder's attention is directed to the following:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

B. A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

C. Credit for DVBE prime contractors will be 100 percent.
D. A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.

Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information," elsewhere in these special
provisions.

E. A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

G. Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."
3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all

trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

H. DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the
Contractor's responsibility to verify that DVBEs are certified.

I. Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification
status.  The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at
http://www.dot.ca.gov/hq/bep/.
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2-1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or
material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work.  The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers.  The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.
D. Available Disabled Veteran Business Enterprises were considered.

2-1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq

and Title 2, California Code of Regulations, Section 1896, et seq.
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be

certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA  95814.
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To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.
B. Has its principal place of business in a state in which there is no local contractor preference on construction

contracts.
C. Has its principal place of business in a state in which there is a local contractor construction preference and the

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:
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A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

The work shall be diligently prosecuted to completion before the expiration of 15 WORKING DAYS beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $1500.00 per day, for each and every calendar day's delay
in finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5-1.  MISCELLANEOUS

5-1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.
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During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017  CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the

contract.

5-1.018  EXCAVATION SAFETY PLANS

Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A   Excavation Safety Plans
•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.
•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.
•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.
•    Attention is directed to Section 7-1.01E, "Trench Safety."

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be
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submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.
Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the

proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.
The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after

acceptance of the contract.  After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute.  If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.

5-1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:
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A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in

diameter.
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).
6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)
 (Kilometers Per Hour)

Work Areas

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.
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5-1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.
C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.
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F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.
G. It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting," and Section 2-1.054, "Required
Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.11  PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
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equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS
mm x thread pitch

SIZE TO BE SUBSTITUTED
inch

M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm
2

SIZE TO BE SUBSTITUTED

inch
2
 x 100

MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.
No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO
Designation:  M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS
mm

SIZE TO BE SUBSTITUTED
inch

6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11 or 11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8

24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4

102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS

SHOWN ON THE PLANS
mm

GAGE TO BE
SUBSTITUTED

inch

METRIC THICKNESS
SHOWN ON THE PLANS

mm

GAGE TO BE
SUBSTITUTED

inch
7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 -------- --------
0.61 0.0239 -------- --------
0.53 0.0209 -------- --------
0.45 0.0179 -------- --------
0.42 0.0164 -------- --------
0.38 0.0149 -------- --------
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SUBSTITUTION TABLE FOR WIRE
METRIC THICKNESS

SHOWN ON THE PLANS
mm

WIRE THICKNESS
TO BE SUBSTITUTED

inch
GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE

SHOWN ON THE PLANS
mm x mm

SIZE
TO BE SUBSTITUTED

inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500

PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559 x T NPS 22 x T"
PP 610 x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP 711 x T NPS 28 x T"
PP 762 x T NPS 30 x T"
PP 813 x T NPS 32 x T"
PP 864 x T NPS 34 x T"
PP 914 x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP 1118 x T NPS 44 x T"
PP 1219 x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER
METRIC MINIMUM

 DRESSED DRY,
SHOWN ON THE PLANS

mm x mm

METRIC MINIMUM
DRESSED GREEN,

SHOWN ON THE PLANS
mm x mm

NOMINAL
SIZE

TO BE SUBSTITUTED
inch x inch

19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4

140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC BOX NAIL,
SHOWN ON THE PLANS

Length, mm
Diameter, mm

METRIC SPIKE,
SHOWN ON THE

PLANS
Length, mm

Diameter, mm

SIZE
TO BE

SUBSTITUTED
Penny-weight

50.80
2.87

50.80
2.51

______ 6d

63.50
3.33

63.50
2.87

______ 8d

76.20
3.76

76.20
3.25

76.20
4.88

10d

82.55
3.76

82.55
3.25

82.55
4.88

12d

88.90
4.11

88.90
3.43

88.90
5.26

16d

101.60
4.88

101.60
3.76

101.60
5.72

20d

114.30
5.26

114.30
3.76

114.30
6.20

30d

127.00
5.72

127.00
4.11

127.00
6.68

40d

______ ______ 139.70
7.19

50d

______ ______ 152.40
7.19

60d
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SUBSTITUTION TABLE FOR IRRIGATION
COMPONENTS

METRIC
WATER METERS, TRUCK
LOADING STANDPIPES,
VALVES, BACKFLOW
PREVENTERS, FLOW

SENSORS, WYE
STRAINERS, FILTER

ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE

IRRIGATION SUPPLY
LINES

SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm

NOMINAL
SIZE

TO BE SUBSTITUTED

inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M,
Annex 2, will be allowed.

8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A. Apex, Model 921 (100 mm x 100 mm)
B. Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
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C. Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
D. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A. Ray-O-Lite "AA" ARS (100 mm x 100 mm)
B. Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
C. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)
A. Stimsonite, Model 948 (58 mm x 119 mm)
B. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
C. Stimsonite, Model 944SB (51 mm x 100 mm)*
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A. Apex Universal (Ceramic)
B. Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A. Alpine Products, "D-Dot" and "ANR" (ABS)
B. Apex Universal (Ceramic)
C. Apex Universal, Model 929 (ABS)
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
E. Highway Ceramics, Inc. (Ceramic)
F. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
G. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
H. Road Creations, Model RCB4NR (Acrylic)
I. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A. Apex Universal, Model 924 (100 mm x 100 mm)
B. Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)
C. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)
D. Road Creations, Model R41C (100 mm x 100 mm)
E. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

A. Advanced Traffic Marking, Series 300 and 400
B. Brite-Line, Series 1000
C. Brite-Line "DeltaLine XRP"
D. Swarco Industries, "Director 35" (For transverse application only)
E. Swarco Industries, "Director 60"
F. 3M, "Stamark" Series 380 and 5730
G. 3M, "Stamark" Series 420 (For transverse application only)
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A. Advanced Traffic Marking, Series 200
B. Brite-Line, Series 100
C. P.B. Laminations, Aztec, Grade 102
D. Swarco Industries, "Director-2"
E. 3M, "Stamark," Series 620
F. 3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
G. Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
H. Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A. Flint Trading, "Premark" and "Premark 20/20 Flex"
B. Pavemark, "Hotape"

Removable Traffic Paint

A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A. Carsonite, Curve-Flex CFRM-400
B. Carsonite, Roadmarker CRM-375
C. Davidson Plastics, "Flexi-Guide Models 400 and 566"
D. FlexStake, Model 654 TM
E. GreenLine Models HWD1-66 and CGD1-66
F. J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A. Carsonite, "Survivor" (with 450 mm U-Channel base)
B. FlexStake, Model 604
C. GreenLine Models HWD and CGD (with 450 mm U-Channel base)
D. Safe-Hit with 200 mm pavement anchor (SH248-GP1)
E. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

Surface Mount Type, 900 mm

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
B. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)
C. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"
D. Davidson Plastics, Flex-Guide Models FG300LD and FG300UR
E. FlexStake, Surface Mount, Models 703 and 753 TM
F. GreenLine, Model SMD-36
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
H. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
I. The Line Connection, "Dura-Post" Model DP36-3C  (Temporary)
J. Repo, Models 300 and 400
K. Safe-Hit, Guide Post, Model SH236SMA
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CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"
B. Plastic Safety Systems "Navigator-42"
C. Roadmaker Company "Stacker"
D. TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A. Carsonite, Model SMD-615
B. FlexStake, Model 701 KM
C. Repo, Models 300 and 400
D. Safe-Hit, Model SH718SMA
E. The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A. Bent Manufacturing "Masterflex" Model MF-360-24
B. Carsonite, Super Duck II
C. FlexStake, Model 701KM
D. Repo, Models 300 and 400
E. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
F. The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS

Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)
A. Duraflex Corp., "Railrider"
B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16
B. Safe-Hit, Model SH216RBM
C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm
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GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

A. Carsonite, Model 427
B. Davidson Plastics FG 427 and FG 527
C. FlexStake, Model 102 GR
D. GreenLine GRD 27
E. J.Miller Model JMI-375G
F. Safe-Hit, Model SH227GRD

Steel Post Type

A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A. 3M, High Intensity
B. Reflexite, PC-1000 Metalized Polycarbonate
C. Reflexite, AC-1000 Acrylic
D. Reflexite, AP-1000 Metalized Polyester
E. Reflexite, AR-1000 Abrasion Resistant Coating
F. Stimsonite, Series 6200 (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A. Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"
B. 3M Series 3810

Barricades: Type I, Engineer Grade

A. American Decal, Adcolite
B. Avery Dennison, 1500 and 1600
C. 3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)



Contract No.  «Dist»-«Contract_No»
25

Signs: Type VII, High-Intensity Prismatic Grade

A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)

A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03 ASPHALT

The first paragraph and tables following the first paragraph in Section 92-1.02, "Grades," of the Standard Specifications
shall not apply.

The grade of asphalt to be used will be specified in "Asphalt Concrete" of these special provisions.  The safe
transportation, storage, use, and disposal of the asphalt specified shall be the responsibility of the Contractor.

A Certificate of Compliance, as specified in Section 92-1.03, "Test Report," of the Standard Specifications, shall
accompany each shipment of asphalt to the project.  When PBA Grade 6a, 6b or 7 is specified, the Certificate of Compliance
shall include actual results of tests completed by the producer in addition to the items enumerated in Section 92-1.03 of the
Standard Specifications.  The Certificate of Compliance shall verify that the results of AASHTO Test Method T240 (Mass
Loss after Rolling Thin Film Oven Test) indicate a maximum mass loss of 0.6 percent and that AASHTO Test Method T48
(Flash Point, Cleveland Open Cup) indicate a minimum flash point of 232°C.  The actual formulation used by the asphalt
producer shall be available to the Department upon written request.  The Department will execute a non-disclosure agreement
if requested by the asphalt producer.

For PBA Grades 6a, 6b or 7, if the results of mass loss after Rolling Thin Film Oven Test (AASHTO Test Method T240)
or Flash Point, Cleveland Open Cup (AASHTO Test Method T48), shown on the Certificate of Compliance are not within
the limits specified in the table entitled "PERFORMANCE BASED ASPHALT BINDER GRADES" or if the results are not
shown on the Certificate of Compliance, the individual shipment of asphalt will be rejected.  Rejected asphalt shall not be
used on the project.  Should rejected asphalt be unloaded into bulk storage tanks, asphalt from the tanks shall not be used on
the project until tests and a Certificate of Compliance are furnished for the material and indicate compliance with the
specifications.

Asphalt to be used as a binder for asphalt concrete will be sampled using the sampling device specified in Section
39-3.01C, "Asphalt Binder Storage," of the Standard Specifications.  Two samples per operating day, each consisting of 2
one-liter containers, will be taken from the bulk storage tank feeder line.

For PBA Grades  6a, 6b or 7, if the test result of samples taken from the bulk storage tank, indicate mass loss greater
than 0.6 percent, the material containing the paving asphalt represented by the tests shall be removed.  However, if requested
in writing by the Contractor and approved by the Engineer, the material containing the paving asphalt with mass loss greater
than 0.6 percent may remain in place, and the Contractor shall pay to the State the amount calculated by the formulae listed
below.

A. For mass loss test results over 0.6 percent but less than or equal to 1.0 percent:

1. (25 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt)

B. For mass loss test results over 1.0 percent:

1. (100 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt).

C. The Department may deduct this amount from any moneys due, or that may become due, the Contractor under the
contract.  Each sample from the bulk storage shall represent 25 tonne average.  The delivered price of the paving
asphalt shall be based on a certified invoice provided by the Contractor.
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PERFORMANCE BASED ASPHALT BINDER GRADES
AASHTO

Test PBA Grade
Specification Designation Method 1 4 6a 6b 7

Penetration
(25°C, 100 g, 5 s), dmm

RTFO Aged Residue, Min (Note1) T49 25 20 — — —
Absolute Viscosity

(60°C), Pa•s(x10-1) (Note 2)
Original Binder, min T202 800 2800 2000 2000 1100
RTFO Aged Residue T202 2500-5000 14000 Max 5000 Min 5000 Min 3000 Min

(Note 3)
Kinematic Viscosity

(135°C), m2/s(x10-6)
Original Binder, Max T201 — — 2000 2000 2000
RTFO Aged Residue, Min T201 275 350 275 275 275

Absolute Viscosity Ratio
(60°C), Max
RTFO Visc./Orig. Visc. — 4.0 4.0 4.0 4.0 4.0

Flash Point, Cleveland Open Cup,
°C, (Note 4)
Original Binder, Min T48 232 232 232 232 232

Mass Loss After RTFO Test, % T240 Report Report 0.60 0.60 0.60
(Note 5) (Note 6)

Solubility in Trichloroethylene, %
Original Binder, Min T44 99.0 99.0 Report Report Report

Ductility
(25°C, 5 cm/min), cm
RTFO Aged Residue, Min T51 75 50 60 60 75

On Residue from Pav @: or PP1 90°C 100°C 100°C 100°C 110°C
Residue from Tilt Oven @

113°C for: (hours) (Note 7) 18 36 36 36 72
SSD ≥ -115(SSV)-50.6 (Note 9) — — — — 25°C
Stiffness, 300 MPa, Max @: TP1 -6°C -6°C -24°C -30°C -6°C

and M-value, 0.30, Min
Notes:
1. "RTFO Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test

(RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 2827.
2. The Absolute Viscosity (60°C) of PBA 6a, 6b, and 7 will be determined at 1 sec-1 using

ASTM Designation: D 4957 with Asphalt Institute Vacuum Capillary Viscometers.
3. Where actual limits (e.g., 2500-500) are indicated, the actual test results shall be part of the certified

copy of test results, or shall be furnished with the Certificate of Compliance.
4. Actual results of the test shall be part of the certified copy of test results and when

PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable flash point shall be
included with the Certificate of Compliance.

5. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable mass loss shall be
included with the Certificate of Compliance.

6. Where "Report" is indicated, there is no requirement; however the actual results of the test shall be part
of the certified copy of test results, or shall be furnished with the Certificate of Compliance.

7. "Tilt Oven Residue" means the asphalt obtained using California Test 374, Method B, "Method for
Determining Asphalt Durability Using the California Tilt-Oven Durability Test."

8. SSD = Shear susceptibility of Delta, SSV = Shear susceptibility of Viscosity.
9. California Test 381.
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8-1.04  MEASUREMENT OF QUANTITIES

Attention is directed to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications
and these special provisions.

Nevada based scales and weighmasters may be used in accordance with the rules and regulations of the State of Nevada.
The weighmaster shall be licensed, scales shall have a current seal, and the load slips or summary weighsheets shall be
properly certified.

Within the limits of the project or at the plant site, the Contractor shall provide a vehicle platform scale of sufficient
weighing capacity to check full production sized batches from the proportioning scales to be used in producing materials for
the project.  This vehicle platform scale shall conform to the provisions in Section 9-1.01, "Measurement of Quantities," of
the Standard Specifications.

Full compensation for furnishing and operating the vehicle platform scale required to check proportioning scales shall be
considered to be included in the contract prices paid for the various contract items of work requiring the proportioning scales
and no separate payment will be made therefor.

SECTION 8-2.  (BLANK)

SECTION 8-3.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10-1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Shoulder Backing" of these special provisions regarding the use of portable delineators and C31
signs.

Attention is directed to "Maintaining Traffic" of these special provisions.
Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by

the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in
striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full
compensation for referencing pavement delineation shall be considered as included in the contract prices paid for new
pavement delineation and no additional compensation will be allowed therefor.

10-1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook."  Copies of the Handbook may be
obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.

Copies of the Handbook are also available for review at 500 South Main Street, Bishop California, 93514.
The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local

regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations.  For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.
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In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 10 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.  The
Engineer will have 3 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments.  The Engineer will have 3 days to review
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A. Soil stabilization practices;
B. Sediment control practices;
C. Sediment tracking control practices;
D. Wind erosion control practices; and
E. Nonstorm water management and waste management and disposal control practices.

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the

above categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A. Project description and Contractor's certification;
B. Project information;
C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.
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The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

The location of this project is in an area shown as "Desert" in the Planning and Design Staff Guide of the Caltrans Storm
Water Quality Handbooks, dated September, 1997.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site
inspection record shall be submitted to the Engineer.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures which are shown on the plans and for which there is a contract item of work will be measured
and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.
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If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic
control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices  and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.04  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444

1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.05  MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment.  A minimum of 9 cones or portable delineators shall be used for the taper.  A C23 (Road Work Ahead) or C24
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(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated
by the Engineer.

A minimum of one paved traffic lane, not less than 3.0 m wide, shall be open for use by public traffic.  During lane
closures where public traffic is stopped, public traffic shall not be stopped or delayed for more than 20 minutes by the traffic
control.  After each closure, all accumulated traffic shall be allowed to pass through the work before another closure is made.

The full width of the traveled way shall be open for use by public traffic on Saturdays, Sundays and designated legal
holidays; after 3:00 p.m. on Fridays and the day preceding designated legal holidays; and when construction operations are
not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing.  Other modifications will be made by contract change order.

10-1.06   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.
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Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.07  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations  traffic shall be controlled, at the option of the Contractor, with either stationary or
moving lane closures.  During other operations, traffic shall be controlled with stationary lane closures.  Attention is directed
to the provisions in Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard
Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

Utilizing a pilot car will be at the option of the Contractor.  If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed.  The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3,  manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312,  Dublin, CA  94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer
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shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819.

New TMAs proposed as equal to approved TMAs  or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.08  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety",  of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.
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B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734
2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone

1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.

2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.09  SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of the new surfacing in conformance with
the details shown on the plans and these special provisions.

The material for shoulder backing shall be imported material conforming to the following grading and quality
requirements:
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Grading Requirements Quality Requirements
Grading Requirement Quality Requirements

Sieve Sizes Percentage Passing Specification California Test Requirement
25-mm 100 Sand Equivalent 217 10 min.
19-mm 90 - 100 Resistance (R-value) 301 50 min.

4.75-mm  40 - 70
600-µm 12 - 40
75-µm 7 - 25

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass,  debris and cinders.  Removed
weeds and grass shall be disposed of uniformly over adjacent slope areas and removed debris and cinders shall be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

The basement material, upon which shoulder backing is to be constructed, shall be scarified and then watered prior to
placing the shoulder backing material.  Shoulder backing material shall then be watered and rolled to form a smooth, firmly
compacted surface.  Watering shall conform to the provisions in Section 17, "Watering," of the Standard Specifications

Shoulder backing material shall not be deposited on the new surfacing prior to placing the material in the final position
nor shall the material be deposited onto the new surfacing during mixing, watering, and blading operations.

Depositing shoulder backing material prior to placing the final lift of asphalt concrete surfacing will not be allowed.
Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after

completion of that portion of the new surfacing.  Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing.  Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m.  The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the mass of water in the aggregate
will not be determined and no deduction will be made from the mass of material delivered to the work.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing,
complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and temporary
supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer

 Full compensation for removing and disposing of cinders shall be considered as included in the contract price paid per
tonne for imported material (shoulder backing) and no separate payment will be made therefor.

10-1.10  LIME TREATED AGGREGATES

This work shall consist of furnishing and treating aggregates with lime in accordance with the requirements of these
special provisions.

Prior to being incorporated into asphalt concrete, aggregate shall be treated with a slurry of lime and water according to
the requirements of these special provisions.

Lime shall conform to the provisions of Section 24-1.02, “Materials,” of the Standard Specifications, and shall be high-
calcium hydrated lime.  Water for mixing with aggregate and lime shall be free from oil and other impurities and shall
contain not more than 650 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4.

Lime shall be added to the aggregate as a slurry.  Aggregate sizes, as determined by the requirements of Section 39-3.01,
"Storage," of the Standard Specifications, shall be lime treated and cured separately.

Lime shall be added to the separate sizes of aggregate in the following proportions:

Aggregate Sizes Percent Hydrated Lime
(by dry mass of aggregate)

Coarse Retained in 4.75-mm sieve 0.5 to 1.0
Fine Passing a 4.75-mm sieve 1.5 to 2.0
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The exact proportions shall be determined by the Contractor and submitted to the Engineer as part of the proposed mix
design submitted in conformance with the requirements of Section 39-3.03, "Proportioning," of the Standard Specifications.
These exact proportions determined by the Contractor and agreed to by the Engineer will hereinafter be referred to as the
agreed dry lime ratios.  The actual dry lime ratio produced for each size of aggregate treated shall not vary by more than 0.2
percent above or below the agreed lime ratio.

In addition, the lime ratio (kilograms of dry lime per 100 kilograms of dry aggregate expressed as a percent) for the
combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent.  The exact amount shall be determined
by the Contractor and approved by the Engineer.  Regardless of the water content of the slurry, or that of the untreated
aggregate, the lime ratio for the combined aggregates shall not vary by more than 0.2 percent above or below the combined
aggregate agreed lime ratio.  At no time shall the treatment of individual sized aggregates produce a combined aggregate in
which the combined aggregate actual lime ratio deviates from the agreed lime ratio by more than 0.2 percent, when the
individual sizes of aggregate are combined in the proportions designated in the approved asphalt concrete mix design.

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be at least one percent of
the dry mass of the aggregate.  Moisture content of the aggregate shall be of sufficient quantity so as to assure complete
coating of the aggregate with slurry.  At the time of combining the slurry and aggregate, all aggregate shall have been dried
or drained sufficiently to result in a stable moisture content such that no visible separation of water from the aggregate will
take place.

Dry hydrated lime shall be combined with water to form a slurry at a ratio of one part hydrated lime to 3 parts water,
proportioned by mass or by volume as specified herein.  The proportioning of lime and water shall be of either a continuous
or a batch type operation in conformance with the following:

When a continuous proportioning operation for the production of slurry is used the proportioning device shall be
capable of determining the exact ratio of water to lime at all production rates and the following methods shall be used:

Lime Proportioning -  Dry lime shall be weighed using a belt scale.  Belt scale accuracy shall be such that, when
operating between 30 percent and 100 percent of production capacity, the average difference between the indicated
mass of material delivered and the actual mass delivered will not exceed 0.5 percent of the actual mass for 3
individual runs.  For any of the 3 individual runs, the indicated mass of material delivered shall not vary from the
actual mass delivered by more than one percent of the actual mass.  Test run duration shall be for at least 0.5 tonne
of dry lime.  Test run material shall be hydrated lime and shall be weighed on a platform scale located at the slurry
proportioning plant.  The platform scale shall have a maximum capacity not exceeding 2.5 tonnes.  The platform
scale shall be error tested within 24 hours of the calibration of the dry lime proportioning device.

Water -  Water to be used in the slurry shall be measured with a meter.  Meter accuracy shall be such that, when
operating between 50 percent and 100 percent of production capacity, the average difference between the indicated
mass of water delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3
individual runs.  Test run duration shall be for at least 3800 liters.

Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-
flow indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts
of dry lime and water introduced into slurry storage tank can be determined.  Individual feeds for water and dry lime
shall be equipped with no-flow devices which shall stop all slurry production when either of the individual
ingredients is not being delivered to the slurry storage tank.

When a batch type proportioning operation for the production of slurry is used the following methods shall be used:

Lime Proportioning shall be by mass.  The weighing of the dry lime shall be performed at the slurry production
site.  The scale shall be appropriate for the amount of the lime draft used.  When the proportioning operation uses a
dry lime draft of less than 10 tonnes an automatic batch controller shall be utilized.  Any automatic batch controller
used shall meet the requirements of Section 39-3.03A(2), "Automatic Proportioning," of the Standard Specifications.

Water shall be measured with a meter.  Meter accuracy shall be such that, when operating between 50 percent
and 100 percent of production capacity, the average difference between the indicated mass of water delivered and
the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs.  Test run duration
shall be for at least 3800 liters.  The water meter shall be equipped with a resettable totalizer.  When an automatic
controller is used to batch the dry lime it shall also control the proportioning of the water.  When an automatic
controller is used to proportion the water the indicated draft of the water shall be within one percent of its total draft
mass.

All weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall
have been Type Approved by the Division of Measurement Standards, Department of Food and Agriculture, State of
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California.  All weighing and measuring devices used in the proportioning of slurry shall be tested in accordance with
California Test 109 and these special provisions.

The proportioned lime and water shall be stored in a central mixing tank provided with agitation for both mixing and
keeping the lime in suspension until applied to the aggregate.  Agitation shall be continuous while the slurry is in storage
and storage time shall not exceed 24 hours.  Agitation shall be such that a build up of consolidated lime on the bottom or
sides of the storage tank is prevented.  The storage tank for slurry shall be equipped with a device for automatic and
immediate cut-off of the proportioning of slurry and aggregate when the level of slurry is lowered sufficiently to expose
the pump suction line.

Slurry and aggregate proportioning shall be of the continuous type.  Slurry shall be introduced into the mixer through a
meter conforming to the requirements of Section 9-1.01, “Measurement of Quantities,” of the Standard Specifications.  The
meter shall be the mass flow, coriolis effect type.  The system shall be capable of varying the rate of delivery of slurry
proportionate with the delivery of aggregate.

The slurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery,
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 0.5-
percent of the actual mass for 3 runs of at least 3.75 tonnes.  For any of 3 individual runs of at least 3.75 tonnes, the indicated
mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual mass.

The aggregate shall be weighed using a belt scale.  The belt scale shall be of such accuracy that, when the plant is
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs.  For
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered
by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale
conforming to the requirements of Section 9-1.01, “Measurement of Quantities,” of the Standard Specifications, with the
exception of dry lime which shall be by a smaller scale as determined by these specifications.  The vehicle scale shall be
located at the plant and shall be error checked within 24 hours of checking the plant's proportioning devices.  The meters and
belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy checks.  These accuracy
checks shall be performed before production begins and at any other time as directed by the Engineer.

The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and
slurry are adjusted automatically at all production rates and production rate changes.  The plant shall not be operated unless
this automatic system is operating and in good working condition.

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined
while the plant is in full operation.  Meters and belt scales used for proportioning aggregates and slurry shall be equipped
with rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total
amounts of slurry and aggregate introduced into the mixer can be determined.  Rate-of-flow indicators and totalizers for like
materials shall be accurate to within 0.5-percent when compared directly.  The slurry totalizer shall not register when the
slurry metering system is not delivering material to the mixer.

A monitoring device shall be located either in the stream of aggregate feed or where it will monitor movement of the belt
by detecting revolutions of the tail pulley on the belt feeder.  The device for monitoring no flow or belt movement, as the
case may be, shall stop the slurry and aggregate proportioning automatically and immediately when there is no flow.

The rate of feed to the continuous mixer shall not exceed that which shall permit complete mixing of all of the material.
Dead areas in the mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction
in the volume of material or by other adjustments.  The mixer shall be equipped with paddles of a type and arrangement to
provide sufficient mixing action and movement to the mixture.  The mixer shall produce a homogeneous mixture of
thoroughly and uniformly coated aggregates of unchanging appearance at discharge from the mixer.

After the slurry has been added to the aggregate, the mixed material shall be placed in stockpiles and cured for not less
than 24 hours but not more than 24 days before being incorporated into asphalt concrete.  Lime treated aggregate stored in
excess of 24 days shall not be used in the work.

The device which controls the proportioning of slurry to aggregate shall produce a log of production data.  The log of
production data shall consist of a series of snapshots captured at 10 minute intervals throughout the period of daily
production.  Each snapshot of production data shall be a register of production activity at that time and not a summation of
the data over the preceding 10 minutes.  The amount of material represented by each snapshot shall be that amount produced
for the period of time from 5 minutes before and 5 minutes after the capture time.  Collected data shall be held in storage by
the plant control device for the duration of the contract.  The log shall be submitted to the Engineer daily, in electronic and
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following:

a. the date of the production,
b. the time of day the data is captured,
c. the aggregate size being treated,
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d. the rate of flow of the wet aggregate, collected directly from the aggregate weighbelt,
e. the moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate,
f. the rate of flow of the dry aggregate, calculated from the wet aggregate flow rate,
g. the rate of flow measured by the slurry meter,
h. the rate of flow of dry lime, calculated from the slurry meter output,
i. the agreed dry lime ratio,
j. the actual dry lime ratio, calculated from the aggregate weighbelt and the slurry meter output, expressed as a

percent of the dry aggregate,
k. the calculated differential between the agreed lime ratio and the actual lime ratio,
l. the portions of dry lime and water as proportioned at the time of the slurry production.

The Contractor shall control the lime treatment operation.  Should it become evident that the Contractor does not have
control of the production process, the lime treatment of asphalt concrete aggregates for the contract shall cease until such
time as the problem is rectified.  Evidence that the Contractor is not controlling the production shall include, but not be
limited to, the following:

a. Data has not been submitted to the Engineer.
b. The collected data has not been complete, timely, or in the correct format.
c. The Contractor has not made corrective actions.
d. The corrective actions have not been successful, or timely.
e. The plant production has not been stopped when proportioning tolerances have been exceeded.
f. The functionality of any of the devices used for the production of lime treated aggregates has failed during

production.

The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and
shall adjust the slurry to aggregate proportioning accordingly.  Aggregate moisture content determinations by the Contractor
shall be true representations of the amount of moisture in the aggregate being treated.  The moisture content shall be
calculated as a percent of the dry mass of the aggregate.  The Engineer will use California Test 226 or 370 for the verification
of moisture determinations.

Electronic media containing recorded production data shall be presented in a tab delimited format on a 90 mm diskette
with a capacity of at least 1.4 megabytes.  Each snapshot of the continuous production data shall be LFCR (line feed carriage
return, one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these special
provisions.

Exceeding the following tolerances, as indicated by the snapshots and log of collected data, shall result in the following
corresponding actions by the Contractor:

a.  When 3 consecutive snapshots of recorded production data, collected in conformance with these special
provisions, indicates deviation greater than 0.2 percent above or below the agreed lime ratio, the Contractor shall cease
production of lime treated aggregates.

b.  When a snapshot of recorded production data indicates a deviation of greater than 0.4 percent above or below the
agreed lime ratio, the production of lime treated aggregates shall cease and the material represented by that snapshot
shall not be used for the manufacture of asphalt concrete.

c.  When 20 percent or more of the total daily production indicates deviation of greater than 0.2 percent above or
below the agreed lime ratio, the total day’s production shall not be used for the manufacture of asphalt concrete.

When production is stopped due to exceeding any of the above tolerances, the Contractor shall implement corrective
measures and before proceeding, shall conduct a successful 15-minute test run.

Lime treated aggregate shall be free of lime balls and clods.
Once aggregate has been treated with lime, it shall not be treated with lime again.
Determination of the combined aggregate quality characteristics specified in the fifth paragraph of Section 39-2.02,

“Aggregate,” of the Standard Specifications will be made prior to the aggregate being treated with lime.
Determination of the combined aggregate gradation as specified in the second, third and fourth paragraphs of said

Section 39-2.02, will be made after the aggregate has been treated with lime.  Obtaining samples of combined aggregate for
gradation determination shall be in accordance with the provisions in Sections 39-3.03A, “Proportioning for Batch Mixing,”
and 39-3.03B, “Proportioning for Continuous Mixing,” of the Standard Specifications.

Full compensation for lime treating aggregate for use in the manufacture of asphalt concrete shall be considered as
included in the contract price paid per tonne for asphalt concretee of the types involved and no separate payment will be
made therefor.
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10-1.11  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The grade of asphalt binder to be mixed with aggregate for Type A  asphalt concrete shall be PBA Grade 6a and shall
conform to the provisions in "Asphalt" of these special provisions.

The aggregate for Type A asphalt concrete shall conform to the 19-mm maximum, medium grading specified in Section
39-2.02, "Aggregate," of the Standard Specifications.  Attention is directed to "Lime Treated Aggregates" elsewhere in these
special provisions.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 168 traffic lanes does not meet the specified surface tolerances,
the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have
been ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the
Engineer.  The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

In addition to the provisions in Section 39-5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving
equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest from centerline shall
be controlled manually.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard Specifications, the paving
operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

The Contractor shall schedule paving operations so that each layer of asphalt concrete is placed on contiguous lanes of
the traveled way during each work shift.  At the end of each work shift, the distance between the ends of the layers of asphalt
concrete on adjacent lanes shall not be greater than 3 m or less than 1.5 m.  Additional asphalt concrete shall be placed along
the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and
compacted to form temporary conforms.  Kraft paper, or other approved bond breaker, may be placed under the conform
tapers to facilitate the removal of the taper when paving operations resume.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.
Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,

left turn lanes, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.
Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and

private drives, hand raked, if necessary, and compacted to form smooth tapered conforms.  Full compensation for furnishing
all labor and tools and for doing all the work necessary to hand rake these conforms shall be considered as included in the
contract prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional
compensation will be allowed therefor.
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10-1.12  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent striping tape conforming to the provisions in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes specified
herein.  Pavement tape, if used, shall be installed in conformance with the manufacturer's specifications.  If pavement tape is
placed instead of painted traffic stripes, the pavement tape will be measured and paid for by the meter as paint traffic stripe of
the number of coats designated in the Engineer's Estimate.


